

SPS-E078-77  
25 August 1977

STATINTL

MEMORANDUM FOR: Director of Data Processing  
FROM : [REDACTED]  
Chief, Special Projects Staff  
SUBJECT : SPS Weekly Report for Week Ending 26 August 1977

STATINTL

STATINTL

1. SAFE

A. [REDACTED] briefed the DCI, AD/DCI, D/DCI/IC, ADDI, ADDA and [REDACTED] on the results of their SAFE/ADISS Commonality Study. The organizational structure purposed was again not accepted and the differences in analysis at the two agencies was questioned.

B. The SAFE Source Selection Board reviewed the revised vendor ratings resulting from ORD presentations and responses to questions by the vendors. Best and Final submittals are being requested to permit final evaluations next week.

C. Planning for a joint project has been initiated with the DIA in anticipation that direction will follow the SAFE/ADISS Working Group paper. The Director of DIA is indicating the intent to totally merge their project into a joint SAFE project management office.

STATINTL

STATINTL

D. DIA is planning a ten minute briefing of the IR&D Council on 7 September 1977 on the SAFE/ADISS Working Group paper and current activity as a follow-up on the [REDACTED] presentation. [REDACTED]

STATINTL

STATINTL

2. TADS

A. There was a problem with the IBM 360/67 during the week. It appears that the problem has been traced to the [REDACTED] Supposedly, there have been previous problems but they were not reported. [REDACTED] has been made aware of the problem.

STATINTL

B. The Critical Design Review scheduled for 25 August 1977 was postponed until 30 August 1977. The materials were distributed to the government personnel too late to finish all of the reading.

STATINTL

C. The TADS contractor is still occupying Room 436 Ames Building. This room is scheduled to be occupied by DDO very shortly. We are waiting for the final decision to be made before [REDACTED] moves into Room 422 of Ames. [REDACTED]

STATINTL

3. ADSTAR

A. The Source Evaluation Board (SEB) met with [REDACTED] to discuss that organization's ADSTAR proposal.

STATINTL

B. A cost analysis and cost evaluation of the [REDACTED] Company was performed this week.

STATINTL

C. An amendment (number 5) to the ADSTAR RFP was issued which further elaborated on the cost data asked of the bidders. [REDACTED]

STATINTL

4. RAPID - No Report

